

Ohio EMIS Redesign (EMIS-R) Project Timelines by Phase

Phase	Description	Timeline
Analysis / Requirements	Analyze all current work flows and systems and build a formal set of requirements for EMIS-R components	Aug 2007 – Nov 2007
Design	Generate technical design documents for EMIS-R components using approved requirements	Sep 2007 – Jan 2008
Development	Develop new EMIS-R components: <ul style="list-style-type: none"> - SIF adapter and agent for SSID Management - Relational Operational Data Store (ODS) - Validation Web Service - SIF Report Collector - SIF Data Collector (hosted at ITC) - EMIS report manifest files - Documentation for all components 	Oct 2007 – Jul 2008
Integration Testing	Install all hardware and software components at ODE and SSID centers. Perform integration and stress testing across all components. Deliver documentation and provide training to ODE personnel.	Jul 2008 – Nov 2008
Pilot Implementation	Procure hardware, install and configure software components, including SIFWorks ZIS and SIF agents for vertical EMIS reporting, SSID management, and for the ITC hosted software for the student information system, financial, and HR systems. Also deliver documentation and train ITC personnel.	Sep 2008 – Nov 2008
Pilot Testing	Collect and submit all state reports at each of the three selected pilot sites.	Dec 2008 – Feb 2009
Data Conversion	Import and convert all historical EMIS data into the newly developed ODS, beginning with 2002-2003 school year.	Mar 2008 – June 2008
ITC Implementation	Procure hardware, install and configure software components, deliver documentation, and train ITC personnel. Systems are to run in parallel with existing systems and workflows at the ITC.	Feb 2009 – Mar 2009
Performance Period	Collect and submit state reports at all ITC sites using new EMIS-R software. System runs in parallel with existing systems and workflows at the ITC.	Apr 2009 – Jun 2009
System Changeover	All ITCs cut over to new EMIS-R system once all 2008-2009 EMIS data has been collected by ODE.	Jul 2009 – Sep 2009